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Introduction  
 
 

Authority 
This financing plan implements the improvement requirements set forth in the Del 
Mar Mesa Specific Plan, which was originally approved by the San Diego 
Planning Commission on June 20, 1996, and by City Council by Ordinance 
Number 0-18337 (changes recommended by the Coastal Commission were 
adopted by Ordinance Number 0-18407 on May 27, 1997).  
 
 

Update to Financing Plan 
On November 18, 2003, by Resolution R-298605, the San Diego City Council 
(City Council) adopted the Fiscal Year 2004 Del Mar Mesa Public Facilities 
Financing Plan.  This report comprises the comprehensive update of the Financing 
Plan for Del Mar Mesa.  Future updates are anticipated to occur on an annual 
basis.   
 

Scope of Report  
The Fiscal Year 2006 Del Mar Mesa Financing Plan identifies the public facilities 
that will be needed over the next nine years, during which the full community  
development is expected.   This report also includes the revised Facilities Benefit 
Assessment (FBA) for Del Mar Mesa, as required by City Ordinance O-15318.  
The FBA is established to provide public facilities which will benefit the Del Mar 
Mesa community. 
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Facilities Benefit Assessment  
 

FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the Area of Benefit.  The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the Area of Benefit in the Del Mar Mesa community 
planning area. 
  

Methodology of the FBA 
 The methodology of the FBA is as follows:   
 

1) An FBA Assessment Roll is prepared for Del Mar Mesa 
where each remaining, unimproved parcel or approved 
map unit in the Area of Benefit is apportioned its share of 
the total assessment according to the size and anticipated 
use of the property.  Refer to Assessment Listing 
Description on page 11 for more information on the 
Assessment Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the Area of Benefit.  The liens are filed without a 
specific assessment amount since the owner or developer 
is responsible to pay, at the time of building permit 
issuance, only the assessment that applies to the type and 
amount of development that actually occurs.   

 
3) At the time of Building Permit issuance, the owner of the 

parcel being developed is assessed as determined by the 
type and size of the development permitted according to 
the FBA assessment schedule that is in effect at the time 
the permit is pulled.  Owners/developers are not 
permitted to pay liens in advance of development.   

 
4) Assessments are collected and placed into a City Special 

Fund, which accrues its own interest.  These funds are 
used within the Area of Benefit solely for those capital 
improvements and administrative costs identified in the 
Del Mar Mesa Public Facilities Financing Plan.   
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Development Schedule 
The development schedule for Del Mar Mesa is based upon the projections of the 
existing property owners, their land use consultants, and City staff.  Indications 
are that the remaining development of Del Mar Mesa will take place over a four-
year period. 
 
The projected schedule of development for Del Mar Mesa is presented in Table 1.  
In this table, the number of units developed within a year refers to those 
applications having building permits issued (paid) during the July-to-June fiscal 
year.  Therefore, the number of units developed in 2006 refers to those for which 
permits were issued, with fees paid, between July 1, 2005 and June 30, 2006. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.   

 
Table 1 Development Schedule 
 

FISCAL 
YEAR 

 
SFDU1 

 
SFDU2 

 
TOTAL 
SFDUs 

 

 
CAC 

ACTUAL 97 73 170 0 
2003 31 2 33 0 
2004 26 12 38 0 
2005 23 12 35 28 
2006 34 29 63 0 
2007 82 8 90 0 
2008 92 0 92 0 
2009 39 0 39 0 

TO GO 247 37 284 0 

TOTAL 424 136 560 28 
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Timing and Cost of Facilities 

The public facilities projects to be financed by the Del Mar Mesa FBA funds are 
shown in Table 9, beginning on page 27.  Included in the table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources. 

 
Project categories include transportation improvements, neighborhood parks and 
recreation, fire station, libraries, water and sewer, police station and open space.  
Detailed descriptions of the projects, which are listed in Table 9, can be found on 
the project sheets beginning on page 33.  The FBA also funds the administrative 
costs associated with the development, implementation, and operation of the FBA 
program.   
 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA fund;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the FBA fund provides a facility, it is 
treated as an expense to the fund. 
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 Projected Land Uses 
 

Projected Land Use 
Residential 
The anticipated residential development for Del Mar Mesa is estimated at 560 
dwelling units.  Table 2 lists types and amounts of planned residential 
development. 
 
Non-residential 
The anticipated non-residential development for Del Mar Mesa is estimated to be 
28 acres and consists of commercial development.  Table 2 lists the types and 
amounts of planned non-residential development. 
 
Currently, an FBA is expected to be paid on a net acre basis for commercial 
properties unless superceded by a Development Agreement.  In the event that a 
landowner desires to proceed with development of a portion of the landowner’s 
property, based on a phased development program, which is subject to a lien for 
the total amount of FBA as provided in Section 61.2210 of the Municipal Code, 
the landowner may obtain building permits for the development phase after 
paying a portion of the FBA and making provision for payment of the remainder 
of the FBA to the satisfaction of the City Manager.     
 
 
Table 2 Inventory of Land Uses 

     As of June 30, 2005  

Land Use Actual To Go Total 
Single-Family Residential Units 276 284 560 

Multi-Family Residential Units 0 0 0 

Commercial Acres 0 28.0 28.0 
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Figure 1 
 

DEL MAR MESA 
PROPOSED BOUNDARIES 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio (factor) has been established for the 
purpose of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit (or acre), proportionate to the respective benefit. 
 
Table 3 provides the EDU ratios or factors used to prepare the Del Mar Mesa 
Facilities Benefit Assessment. 
 
 
Table 3 EDU Ratios 

 

CATEGORY SFDU1 SFDU2 CAC 
Neighborhood Parks 1 1 0 

Community Parks 1 1 0 

Fire Station 1 1 9 

Water Trans. Lines 1 1 15 

Library 1 1 0 

Sewer Trans. Lines 1 1 15 

Transportation 1 1 3 

Open Space Acq. 1 .8 1 

Police Station 1 1 9 

           SFDU = Single Family Dwelling Unit            CAC = Commercial 
 

Assessment Numerical List Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Numerical List includes: 
 

• Parcel number 
• Name of the owner (according to the County  Assessor’s 

records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” 
scenario) 

• Assessment amount for each parcel. 
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Identification numbers in the Assessment List may be non-sequential as a result of 
the omission of some parcels after assessments are paid, as ownership changes, or 
as parcels are subdivided.  Information on ownership is listed according to the 
County Assessor’s records at the time the Assessment List is prepared, as shown 
on the last equalized Assessment List, or as otherwise known to the City Clerk; or 
by any other means which the City Council finds reasonably calculated to apprise 
affected landowners (Section 61.2205).  The current Assessment Listing is shown 
in the Appendix of this financing plan and begins on page A-2.   A legend, or key, 
for understanding the Assessment Listing is included. 
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the Area of Benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment List, all of which define the 
Area of Benefit, will be delivered to the County Recorder for official recording 
once the updated Public Facilities Financing Plan is approved by the City 
Council.  Collection of the FBA is to occur at the time of building permit 
issuance, with payment made directly to the San Diego City Treasurer. 
 
 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU factors for each land use designation  
• Schedule of facility expenditures (in FY 2006 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 2% for Fiscal Years 2006 and 2007; 

4% for Fiscal Years 2008 through buildout (applied to the 
cash balance)  

• Annual inflation rate of 7% for Fiscal Years 2006 and 
2007; 4% for Fiscal Years 2008 through buildout (to 
determine the future costs of facilities that will be 
constructed in years beyond FY 2006).  In FY 2006, the 
increase of 33% (includes 7% inflation) also reflects 
increased construction costs. 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.     
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An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres, developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.   An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 
 
An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 4 lists the FY 2006 Facilities Benefit 
Assessment base deposit rate for Del Mar Mesa. 
 
Table 4 FY 2006 Assessment Rate 
 

LAND USE ASSESSMENT per UNIT/ACRE in 
FY 2006 DOLLARS 

SINGLE FAMILY (AR-1-1) UNITS $75,019 

SINGLE FAMILY (AR-1-2) UNITS $70,518 

MULTI-FAMILY UNITS $52,513 

COMMERCIAL ACRES $154,538 

 
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In FY 2007, the proposed increase 
reflects an inflation rate of 7%; FY 2008 until buildout reflects an inflation rate of 
4% per year.  An inflation factor is used to provide automatic annual increases in 
the assessment rate and will be effective at the beginning of each fiscal year (July 
1 through June 30).  The automatic increase provision is effective only until such 
time as the next annual adjustment is authorized by the San Diego City Council.  
Thereafter, the subsequent Council-approved annual adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The Del Mar Mesa Proposed FBA Schedule in 
Table 5, page 14, shows the projected rate of assessment for each category of land 
use during each year of community development.  For example, the proposed 
assessment for a single-family dwelling unit developed during FY 2006 is 
$75,019.  The commercial assessment is $154,538 per acre.  
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Table 5 Proposed Facilities Benefit Assessment 
 

FISCAL 
YEAR 

$/ 
SFDU1 

$/ 
SFDU2 

$/ 
MFDU $/CAC 

2006 $75,019 $70,518 $52,513 $154,538 
2007 $80,270 $75,454 $56,189 $165,356 
2008 $83,481 $78,472 $58,437 $171,971 
2009 $86,820 $81,611 $60,774 $178,849 
2010 $90,293 $84,875 $63,205 $186,004 
2011 $93,905 $88,271 $65,734 $193,444 
2012 $97,661 $91,801 $68,363 $201,182 
2013 $101,567 $95,473 $71,097 $209,228 
2014 $105,630 $99,292 $73,941 $217,598 

 
Cash Flow Analysis 

The Del Mar Mesa Cash Flow, Table 8, page 17, presents an analysis of the Del 
Mar Mesa FBA.  For each fiscal year during the development of the community, 
the cash flow shows the difference between anticipated FBA revenues (including 
earned interest) and the expected capital improvement expenditures.   Interest 
earnings for cash on hand are compounded and based on an estimated 2% in 
Fiscal Years 2006 and 2007, 4% in Fiscal Years 2008-2014 annual returns. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Tables 6 and 
7 on page 15.   
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.   



Del Mar Mesa Public Facilities Financing Plan FY 2006 

15 

 
Table 6 Los Angeles/San Diego Construction Cost Index 

 
 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1994 6475 1.79% 
1995 6517 0.65% 
1996 6522 0.08% 
1997 6571 0.75% 
1998 6673 1.55% 
1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 
2003 7572 1.77% 
2004 7735 2.15% 
2005 8234 6.45% 

 
 

 
Table 7 San Diego Consumer Price Index 
 

YEAR CPI % 
CHANGE/YEAR 

1994 154.3 2.59% 
1995 156.3 1.30% 
1996 159.8 2.24% 
1997 163.7 2.44% 
1998 166.0 1.41% 
1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
2004 211.4 3.73% 
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NEDU FACTORS: 1.00 0.94 0.70 2.06

FY

SFD
U

1

SFD
U

2

M
FD

U

C
A

C $/SFDU1 $/SFDU2 $/MFDU $/CAC
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 97 73 0 0 PRIOR
2003 31 2 0 0 $43,852 $41,221 $30,697 $90,337
2004 26 12 0 0 $53,719 $50,496 $37,603 $110,661 $1,847,074 $2,688,236 $1,973,104 2004
2005 23 12 0 28 $56,405 $53,020 $39,483 $116,194 $4,846,577 $4,167,060 $2,652,621 2005
2006 34 29 0 0 $75,019 $70,518 $52,513 $154,538 $4,634,177 $6,075,300 $1,211,498 2006
2007 82 8 0 0 $80,270 $75,454 $56,189 $165,356 $7,222,869 $5,911,200 $2,523,167 2007
2008 92 0 0 0 $83,481 $78,472 $58,437 $171,971 $7,782,603 $7,659,489 $2,646,281 2008
2009 39 0 0 0 $86,820 $81,611 $60,774 $178,849 $3,517,210 $2,169,960 $3,993,531 2009
2010 0 0 0 0 $90,293 $84,875 $63,205 $186,004 $121,940 $1,969,925 $2,145,547 2010
2011 0 0 0 0 $93,905 $88,271 $65,734 $193,444 $81,323 $267,874 $1,958,995 2011
2012 0 0 0 0 $97,661 $91,801 $68,363 $201,182 $60,762 $919,084 $1,100,673 2012
2013 0 0 0 0 $101,567 $95,473 $71,097 $209,228 $44,196 $13,539 $1,131,330 2013
2014 0 0 0 0 $105,630 $99,292 $73,941 $217,598 $29,457 $812,443 $348,344 2014

TO GO 247 37 0 0 $23,494,537 $25,798,814 $348,344 TOTAL

Notes:
1) Values are rounded to the nearest dollar.
2) Annual inflation rate is 7% in Fiscal Year 2007; 4% from FY 2008 through buildout
3) Annual interest rate is 2% in Fiscal Years 2006 & 2007; 4% from FY 2008 through buildout
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Table 8      Del Mar Mesa FBA Cash Flow
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Public Facilities Financing Plan 
 

Purpose 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The Financing Plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (PFFP) and the 
Facilities Benefit Assessment (FBA) for the development that is planned to occur 
in the community planning area known as Del Mar Mesa. 
 

Development Forecast and Analysis 
Development projections are based upon the best estimates of the property 
owners, developers, and City staff as they judge the future of the land market.  
Obviously, certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Del Mar Mesa.  Conversely, a period of robust business 
expansion could significantly increase the rate of development.     
 
Residential 
In the FY 2004 Financing Plan, the anticipated residential development for Del 
Mar Mesa was estimated at 582 dwelling units.  The anticipated residential 
development has been reduced to 560 dwelling units; the designated best use for 
22 parcels was determined to be open space.  A list of the types and amount of 
planned residential development can be found in Table 1 on page 4. 
 
Non-residential 
In the FY 2004 Financing Plan, the anticipated non-residential development for 
Del Mar Mesa was estimated to be 28 acres.  The non-residential development 
forecast remains the same.  A list of the types and amount of planned non-
residential development can be found in Table 1 on page 4.  
 
Transportation Phasing Plan 
The Del Mar Mesa Transportation Phasing Plan is included as an appendix (page 
A-1) to the Public Facilities Financing Plan.  The Transportation Phasing Plan 
was originally adopted as part of the Del Mar Mesa Specific Plan in 1996. The 
Phasing Plan was revised as part of the FY 2001 Financing Plan update to provide 
for an interim development phase allowing issuance of additional building permits 



Del Mar Mesa Public Facilities Financing Plan FY 2006 
 

20 

prior to completion of Camino Santa Fe. This interim phase, however, is 
dependent on completion of Carmel Mountain Road.  
 
With this update, the phasing plan has been revised to decrease the number of 
units and ADTs required for access via Carmel Mountain Road (Items 5-7). That 
portion of Camino Santa Fe located south of  SR-56 has been changed to Little 
McGonigle Ranch Road (Project 43-4). 
 

 
Capital Improvement Program 

Future Public Facility Needs 
In order to better serve the Del Mar Mesa community, public facilities are needed 
in a number of project categories.  Those categories include: 
 

• Transportation 
• Park and Recreation 
• Fire 
• Library 
• Sewer/Water Lines (Utilities) 
• Police 
• Open Space 

 
Project locations are depicted in Figure 2 on page 31 and summarized in Table 9 
on page 27.  Detailed project descriptions can be found in the Capital 
Improvement Program (CIP) sheets beginning on page 33.  The timing associated 
with individual projects is also summarized in Table 9 and on the corresponding 
CIP project sheets.     
 
Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the growth 
rate of the community.  Therefore, any slowdown in community development will 
require a modification to the schedule in which needed facilities are planned.   
 
Changes to Capital Improvement Project List 
 
Changes other than inflationary increases are outlined below: 
 
43-1 Carmel Mountain Road.  Increased funding by $889,694 due to the road 

traversing more open space and increased construction costs.  The timing 
for reimbursement to the developer has been changed from FY 2006-2008 
to FY 2008-2010, based on the rate of development. 

 
43-5C SR-56/Little McGonigle Ranch Road - expansion to a six-lane freeway.  

Project 43-5B was split into two projects:  43-5B is now SR-56 Debt 
Service and 43-5C is SR 56 expansion to a six-lane freeway.  Increased 
funding by $567,000 as original cost estimate applied only to the debt 
service. 
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43-14 Neighborhood Park.  Increased construction funding by $1,000,000 due to 

change in scope, including the addition of a comfort station, turf and 
children’s play areas. 

 
43-15 Community Park.  Increased project funding by $1,180,000 towards the 

purchase of a 20-acre park in the event joint use with adjacent middle 
school, which would only require 13 acres, is not approved by the school 
district. 

 
43-16 Fire Station 47.  NCFUA fair share estimates were recalculated based on 

employment and population, resulting in a decrease for Del Mar Mesa’s 
fair share from 13% to 10.5%. 

 
43-17 Branch Library.  Del Mar Mesa’s fair share increased by $131,688 due to 

higher estimated construction costs. 
 

43-26 SR-56 Bike Interchanges.  Fair share reduction of $120,372 due to 
additional contributions from SANDAG and Rancho Peñasquitos. 

 
Fee Schedule for Facilities Benefit Assessments 

Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for an 
annual adjustment of Facilities Benefit Assessments.   The annual review may 
reflect changes to any of the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Scope of the public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits 
 
Updated Project Costs 
This update includes an analysis by each of the sponsoring City departments of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project  

 
Proposed Fee Schedule 
The Del Mar Mesa Proposed FBA Schedule in Table 5, page 14, shows the 
proposed rate of assessment for each category of land use during each year of 
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community development.  The proposed assessment schedule includes an increase 
of 33% over the rate for FY 2005 due to increased project costs and the impact of 
inflation.   
 

Financing Strategy 
The primary responsibility for providing needed public facilities in Planned 
Urbanizing Areas lies with the developers according to the General Plan and City 
Council Policy (Section 600-28).  As such, the developers will provide a majority 
of the needed public facilities for Del Mar Mesa as a part of the subdivision 
process.  Public facility projects that benefit a population larger than the 
local/adjacent development may be financed by using the following alternative 
methods: 
 
Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in City Council Ordinance O-15318, as adopted on August 
25, 1980.  A Facilities Benefit Assessment results in a lien being levied on each 
parcel of property located within the Area of Benefit.  The liens ensure that 
assessments will be collected on each parcel as development occurs and will be 
renewed annually with each update to the Financing Plan.  The liens will be 
released following payment of the FBA. 
 
Development Impact Fee (DIF) 
This method of financing equitably spreads the costs of facilities required by 
development.  A Development Impact Fee does not create a lien on the property 
for the collection of fees within the Area of Benefit.  A Development Impact Fee 
allows for a credit of existing uses for redevelopment or expansion to a higher 
intensity use. 
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 
 
Community Assessment District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to 
provide a method of financing public facilities in new and developing areas.  A 
Mello-Roos is also known as a Community Facility District (CFD).  The 
formation of such Community Facility Districts may be initiated by 
owner/developer petition.  Mello-Roos districts also require the approval of a 
majority of the property owners in order to establish the district, as clarified by 
Council Policy 800-3. 
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Developer Construction 
With approval of the San Diego City Council, developers may elect to construct 
some public facility projects in lieu of, or for credit against, paying a Facilities 
Benefit Assessment (Council Policy 800-12).  Facility costs in excess of the FBA 
fee obligation may be reimbursed to the developer from the FBA fund, subject to 
the availability of funds and pursuant to the terms of a reimbursement agreement 
that has been approved by the City Council. 
 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the San Diego City Council.  Reimbursement to the 
first developer/sub-divider can occur over a period of time as long as 20 years or 
until all of the subsequently developed lands have participated in the 
reimbursement, whichever occurs first.   
 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the state, federal government, or by a combination of the two.  State Route 
56 (project 43-5A), for example, has been shown in this financing plan as having 
state funding. 
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A Cost Reimbursement District provides a mechanism 
by which the developer/sub-divider may be reimbursed by the property owners 
who ultimately benefit from the improvement.  Reimbursement is secured by a 
lien on the benefiting properties with the lien due and payable only upon 
recordation of a final map or issuance of a building permit, whichever occurs first.   
 
Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval.  
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These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the proposed development(s).  A Mello-Roos 1913/1915 
Act, or other type of reimbursement district, however, may fund such 
projects if the project(s) and applicant(s) qualify for this type of project 
financing.  

 
2. Commercial and industrial land will be assessed FBAs for infrastructure 

including transportation, police, fire, and utility facilities.  However, 
developers of commercial and industrial land will not be assessed for park 
and recreation or library facilities since those facilities primarily serve the 
residential component of the Del Mar Mesa community.  In the future, if a 
basis is developed for charging non-residential development for the cost of 
park and recreation and library facilities, their fair share can be evaluated 
at that time.   

 
3. Annual reviews may be performed to evaluate performance of the program 

and to consider the continuing commitments related to the completion of 
needed facilities.  Project costs and assessments shall be evaluated for all 
portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition of obtaining 

building permits. 
 

5. A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into an 
agreement to provide the facility in lieu of, or as credit against the 
payment of an FBA, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of the 
facility exceed the amount of credit being sought by the developer(s), the 
developer(s) may be reimbursed from the FBA fund for the difference, 
subject to the approved reimbursement agreement and the availability of 
funds.  If two developers are entitled to cash reimbursement during the 
same fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements approved by 
the City Council.  

 
6. As FBA assessments are collected, they shall be placed in a City fund that 

provides interest earnings for the benefit of Del Mar Mesa. 
 

7. At the time of building permit issuance, an FBA credit will be provided in 
the amount of any “Park Fees” collected pursuant to Sections 96.0403 and 
102.0406.06.01 of the San Diego Municipal Code (adopted by Council 
Resolution R-261231 on July 23, 1984) because the FBAs shown in this 
Financing Plan provide for 100% funding of the acquisition and 
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improvement costs addressed in the above referenced Municipal Code 
sections. 

 
8. The Development Schedule, shown in Table 1 on page 4, is an estimated 

schedule and is based on the latest information available at the time this 
Financing Plan was adopted.  Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development proposed within Del Mar Mesa.   

 
9. Most public facilities identified in the Financing Plan are either 

“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
binding commitment that the project would actually be constructed in that 
year.  With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the Financing Plan. 

 
10. An FBA shall be paid by all categories of private development, including 

affordable housing projects. 
 

Developer Advance 
It is anticipated that a number of the projects, which have been identified as being 
FBA-funded, are to be constructed by developers in Del Mar Mesa.  Subject to the 
terms of a reimbursement agreement, a developer may actually start construction 
of a project before there are sufficient FBA funds available to provide either cash 
reimbursement or credit against the developer’s obligation to pay an FBA.  In 
other words, the “need” for the project may occur before there are FBA funds 
available to cover the cost of the project.  Additionally, a developer may have 
accumulated credits from one or more other FBA-funded projects such that the 
developer is unable to use credits as fast as they have been earned.  In these cases, 
the CIP project sheets will show the fiscal year in which it is anticipated that the 
developer will advance the cost of the project, also known as a Developer 
Advance (DEV. ADVANCE).  
 
The project sheet will indicate the fiscal year in which it is anticipated that funds 
will be available to reimburse or when the developer would take credits against 
their obligation to pay an FBA.  Subject to the availability of funds, the year(s) in 
which reimbursement or credit for the Developer Advance occurs may be 
accelerated to the fiscal year in which the Developer Advance is extended.   
 
Contributions by the City 
Contributions made by the City or other public entity toward the cost of facilities 
are specified in the individual Capital Improvement Project sheets following 
Table 9, and beginning on page 33. 
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PROJ. EST. COST 
YEAR (FY 2006) DEV/SUBD FBA-DMM OTHER SOURCE

33 43-1 CARMEL MOUNTAIN ROAD - NEIGHBORHOOD 10 
BOUNDARY TO DEL MAR MESA ROAD 2005-2007 $7,187,000 $4,487,000 $2,700,000 

34 43-2 CARMEL COUNTRY ROAD - SR-56 TO SOUTH OF 
NEIGHBORHOOD 10 NORTHERN BOUNDARY 2004-2020 COMPLETED

35 43-3
DEL MAR MESA ROAD - CARMEL COUNTRY ROAD TO 
CARMEL MOUNTAIN ROAD (FORMERLY SHAW RIDGE 
ROAD)

2004-2005 $9,405,000 $9,405,000 

36 43-4 LITTLE MCGONIGLE RANCH ROAD - DEL MAR MESA 
ROAD TO SR-56 2004-2008 $7,125,000 $7,125,000 

27 37 43-5A STATE ROUTE 56 (CONSTRUCT 4-LANE FREEWAY) 1992-2004 COMPLETED

38 43-5B STATE ROUTE 56 - (DEBT SERVICE) 2003-2005 $2,517,690 $1,030,000 $486,365 Pac Hlnds Ranch
$569,652 Blk Mtn Ranch
$431,673 Torrey Hlnds

39 43-5C STATE ROUTE 56 (EXPANSION TO A 6-LANE FWY) 2003-2014 $33,000,000 $567,000 $11,546,000 Pac Hlnds Ranch
$12,091,000 Blk Mtn Ranch
$8,796,000 Torrey Hlnds

40 43-6 CAMINO SANTA FE/SR-56 INTERCHANGE 2003-2006 $14,380,000 $722,000 $13,658,000 Pac Hlnds Ranch

41 43-12 TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND 
PALACIO DEL MAR ENTRANCE 2004 COMPLETED

42 43-13 TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND 
BOUGAINVILLEA ENTRANCE 2000 COMPLETED

43 43-24 TRAFFIC SIGNALS ON CARMEL COUNTRY ROAD 2006 $280,000 $280,000 

44 43-25 STATE ROUTE  56 - CAMINO RUIZ BIKE INTERCHANGE DELETED

45 43-26 STATE ROUTE 56 - CAMINO SANTA FE BIKE 2005-2014 $9,850,000 $72,592 $530,400 Pac Hlnds Ranch
$605,168 Blk Mtn Ranch
$295,900 Torrey Hlnds

$1,750,000 Rancho 
PEÑASQUITOS

$1,200,000 SANDAG
$5,395,940 Unidentified

TOTAL TRANSPORTATION PROJECTS: $83,744,690 $4,767,000 $21,621,592 $57,356,098 

Table 9             Del Mar Mesa Public Facilities Projects

PAGE

TRANSPORTATION PROJECTS:

DESCRIPTION
-----------FUNDING SOURCE-------------PROJ. 

NO.



PROJ. EST. COST 
YEAR (FY 2006) DEV/SUBD FBA-DMM OTHER SOURCE

Table 9             Del Mar Mesa Public Facilities Projects

PAGE DESCRIPTION
-----------FUNDING SOURCE-------------PROJ. 

NO.

46 43-7 HIKING/EQUESTRIAN TRAIL - EASTERN 2004-2006 $229,300 $229,300 
47 43-8 HIKING/EQUESTRIAN TRAIL - CENTRAL 2004-2006 $161,000 $161,000 

48 43-9 HIKING/EQUESTRIAN TRAIL - SOUTHERN 2004-2006 $110,300 $110,300 
49 43-10 HIKING/EQUESTRIAN TRAIL - NORTHERN 2004-2006 $386,000 $386,000 

50 43-14 NEIGHBORHOOD PARK 2003-2007 $3,400,000 $3,400,000 
51 43-15 COMMUNITY PARK 2008-2016 $19,175,000 $2,243,000 $16,932,000 Pac Hlnds Ranch

52 43-19 COMMUNITY PARK - RECREATION BUILDING 2012-2016 $5,950,000 $696,000 $5,254,000 Pac Hlnds Ranch
53 43-20 COMMUNITY PARK - SWIMMING POOL 2011-2018 $4,161,000 $204,000 $1,556,000 Pac Hlnds Ranch

$1,623,000 Blk Mtn Ranch
$778,000 Torrey Hlnds

TOTAL PARK PROJECTS: $33,572,600 $0 $7,429,600 $26,143,000 

54 43-16 FIRE STATION #47 2005-2010 $8,090,000 $857,000 $6,483,000 Pac Hlnds Ranch
$750,000 Torrey Hlnds28 TOTAL FIRE PROTECTION PROJECTS: $8,090,000 $0 $857,000 $7,233,000 

55 43-17 BRANCH LIBRARY 2010-2012 $12,786,832 $631,688 $2,396,772 Torrey Hlnds
$4,979,406 Blk Mtn Ranch
$4,778,966 Pac Hlnds Ranch

TOTAL LIBRARY PROJECTS: $12,786,832 $0 $631,688 $12,155,144 

56 43-21 LITTLE MCGONIGLE RANCH ROAD PIPELINE 2004 $4,613,000 $757,000 $3,856,000 Pac Hlnds Ranch

TOTAL WATER UTILITIES PROJECTS: $4,613,000 $0 $757,000 $3,856,000 

57 43-23
CARMEL VALLEY TRUNK SEWER REPLACEMENT/ 
UPSIZING

2003-2010 $9,892,000 $95,000 $9,797,000 Various

TOTAL SEWER PROJECTS $9,892,000 $0 $95,000 $9,797,000 

WATER PROJECTS:

PARK PROJECTS:

LIBRARY PROJECTS:

SEWER PROJECTS:

FIRE PROTECTION PROJECTS:



PROJ. EST. COST 
YEAR (FY 2006) DEV/SUBD FBA-DMM OTHER SOURCE

Table 9             Del Mar Mesa Public Facilities Projects

PAGE DESCRIPTION
-----------FUNDING SOURCE-------------PROJ. 

NO.

58 43-22
NORTHWEST AREA STATION AND COMMUNITY 
SERVICE CENTER 2005-2006 $19,123,988 $554,109 $9,886,390 Crml Valley No

$2,098,257 Crml Valley So
$2,536,560 Torrey Hills

$4,048,672 Pac Hlnds Ranch

TOTAL POLICE PROJECTS $19,123,988 $2,536,560 $554,109 $16,033,319 

59 43-18 DEL MAR MESA OPEN SPACE ACQUISITION 2004-2015 $8,497,000 $900,000 $7,597,000 Mitigation/Grants

TOTAL OPEN SPACE PROJECTS $8,497,000 $0 $900,000 $7,597,000 

GRAND TOTALS $180,320,109 $7,303,560 $32,845,988 $140,170,561

Key: Blk Mtn Ranch - Black Mountain Ranch
Cost Reimb Dist - Cost Reimbursement District29 Crml Valley No - Carmel Valley North
Crml Valley So - Carmel Valley South
Dev/Sub - Developer/Subdivider
DMM - Del Mar Mesa
Pac Hlnds Ranch - Pacific Highlands Ranch

OPEN SPACE PROJECTS:

POLICE PROJECTS:
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Figure 2 Project Location Map 
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TITLE:  

DEL MAR MESA ROAD

DEPARTMENT:  TRANSPORTATION PROJECT: 43-1
COUNCIL DISTRICT: 1

CIP NO.: 52-411.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$2,700,000 FBA-DEL MAR MESA $900,000 $900,000 $900,000
$4,487,000 SUBDIVIDER $4,487,000

$7,187,000 TOTAL $0 $0 $4,487,000 $0 $900,000 $900,000 $900,000

33

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED AS A RESULT OF DEVELOPMENT IN DEL MAR 
MESA.

SUBDIVIDER TO COMPLETE LAND ACQUISITION, DESIGN AND CONSTRUCTION SCHEDULED FOR FY 2005-2007.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL MOUNTAIN ROAD - NEIGHBORHOOD 10 BOUNDARY TO 

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF CARMEL MOUNTAIN ROAD AS A TWO-LANE COLLECTOR STREET FROM THE 
CARMEL VALLEY NEIGHBORHOOD 10 EASTERLY BOUNDARY TO LITTLE MCGONIGLE RANCH ROAD (FORMERLY DEL MAR MESA ROAD).  
THE 4,050 LINEAR FEET OF HALF-WIDTH ROAD (FBA FUNDED) WHICH TRAVERSES OPEN SPACE WILL BE 40'/62'. ALSO INCLUDED AS PART 
OF THIS PROJECT IS A WILDLIFE CROSSING UNDER CARMEL MOUNTAIN ROAD.  THE REMAINDER (SUBDIVIDER FUNDED), WILL BE BOTH 
40'/62' AND 50'/72' AND WILL INCLUDE A LEFT-TURN LANE AT INTERSECTIONS AND MAJOR DRIVEWAYS AS NEEDED.  A MULTI-USE TRAIL 
WILL BE CONSTRUCTED AS PART OF THIS PROJECT ALONG THE ENTIRE PROJECT LENGTH.

PROJECT FUNDING

SUBDIVIDER
$4,487,000

FBA-DEL MAR 
MESA

$2,700,000



TITLE:  

NORTHERN BOUNDARY

DEPARTMENT:  TRANSPORTATION PROJECT: 43-2
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

JUSTIFICATION:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2004- 2020
$8,227,000 CV NEIGHBORHOOD 10 $8,227,000

COST REIMB DISTRICT

$8,227,000 TOTAL $0 $8,227,000 $0 $0 $0 $0

34

                                                    COMPLETED     

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL COUNTRY ROAD - SR-56 TO SOUTH OF NEIGHBORHOOD 10

CONSTRUCTION OF A MODIFIED FOUR-LANE COLLECTOR FROM SR-56 TO CARMEL MOUNTAIN ROAD.  THIS PROJECT INCLUDES TWO 
WILDLIFE CULVERTS.

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE TRAFFIC GENERATED AS A RESULT OF DEVELOPMENT IN CARMEL VALLEY AND DEL 
MAR MESA.

THIS PROJECT WAS CONSTRUCTED BY SUBDIVIDERS (PARDEE) IN FY 1997-1999 WITH REIMBURSEMENT FROM DEL MAR MESA AND CARMEL 
VALLEY PROPERTY OWNERS FOR THEIR FAIR SHARE THROUGH THE CARMEL VALLEY NEIGHBORHOOD 10 COST REIMBURSEMENT DISTRICT.

PROJECT FUNDING

CV 
NEIGHBORHOOD 10

$8,227,000



TITLE:  

(FORMERLY SHAW RIDGE RD)

DEPARTMENT:  TRANSPORTATION PROJECT: 43-3
COUNCIL DISTRICT: 1

CIP NO.: 52-712.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

MESA VERDE-DEL MAR LP - 5,600' @ $6,220,000
CARMEL VALLEY 18, LLC - 3,000' @ $2,605,000
WESTSHAW ASSOCIATES - 1,400' @ $580,000

JUSTIFICATION:

SCHEDULE:

      COMPLETED

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$9,405,000 FBA-DEL MAR MESA $5,285,028 $0 $2,000,000 $1,059,986 $1,059,986
DEV. ADVANCE -$5,285,028 -$2,000,000 -$1,059,986 -$1,059,986

$9,405,000 TOTAL $0 $0 $0 $0 $0 $0 $0

35

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED AS A RESULT OF DEVELOPMENT IN DEL MAR MESA

THIS PROJECT WAS  CONSTRUCTED BY DEVELOPERS IN FY 1999-2003, WITH REIMBURSEMENT FROM THE FBA WHEN FUNDS ARE AVAILABLE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEL MAR MESA ROAD - CARMEL COUNTRY RD TO CARMEL MOUNTAIN RD

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF DEL MAR MESA ROAD AS A TWO-LANE RURAL RESIDENTIAL ROAD FROM CARMEL 
COUNTRY ROAD TO THE FUTURE CARMEL MOUNTAIN ROAD.  THE IMPROVEMENTS ALSO INCLUDE A 16-INCH WATER LINE AND MULTI-USE 
TRAIL. THIS ROADWAY WILL PROVIDE ACCESS TO THE EAST UNTIL OTHER IMPROVEMENTS ARE IN PLACE. THIS ROAD WAS FORMERLY 
NAMED SHAW RIDGE ROAD. THIS PROJECT WILL BE CONSTRUCTED BY THREE DEVELOPERS UNDER THREE SEPARATE REIMBURSEMENT 
AGREEMENTS.  THE ESTIMATED BREAKDOWN IS AS FOLLOWS:

PROJECT FUNDING

FBA-DEL MAR 
MESA

$9,405,000



TITLE:  

(FORMERLY CAMINO SANTA FE - DEL MAR MESA ROAD TO SR-56)

DEPARTMENT:  TRANSPORTATION PROJECT: 43-4
COUNCIL DISTRICT: 1

CIP NO.: 52-723.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

PHASE I (COMPLETED) MESA VERDE - DEL MAR LP $2,060,000 
PHASE II TO BE DETERMINED $5,065,000

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008 2009 FY 2010 2011
$7,125,000 FBA - DMM $20,000 $509,000 $1,531,000 $2,532,500 $2,532,500

DEV ADV -$20,000 -$509,000 -$1,531,000

$7,125,000 TOTAL $0 $0 $0 $2,532,500 $2,532,500 $0 $0 $0

36

THIS PROJECT IS REQUIRED TO ACCOMMODATE ADDITIONAL TRAFFIC IN DEL MAR MESA AND WILL PROVIDE ACCESS FROM DEL MAR MESA 
TO ADJOINING COMMUNITIES.

LAND ACQUISITION, DESIGN AND CONSTRUCTION ARE EXPECTED TO BE COMPLETED BY THE DEVELOPER BY FY 2008. REIMBURSEMENT 
FROM THE FBA WILL BE MADE AS FUNDS BECOME AVAILABLE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LITTLE MCGONIGLE RANCH ROAD - DEL MAR MESA ROAD TO SR-56

THIS PROJECT WILL BE COMPLETED IN TWO PHASES:  PHASE I PROVIDES FOR THE CONSTRUCTION OF LITTLE MCGONIGLE RANCH ROAD 
(FORMERLY CAMINO SANTA FE) (44'/65') FROM THE NORTHERLY TERMINUS OF CARMEL MOUNTAIN ROAD AT DEL VINO COURT, 
NORTHWESTERLY TO THE EASTERLY TERMINUS OF DEL MAR MESA ROAD. THE PROJECT INCLUDES A MULTI-USE TRAIL ADJACENT TO THE 
ROADWAY.  PHASE II PROVIDES FOR THE CONSTRUCTION OF LITTLE MCGONIGLE RANCH ROAD (40'/62') FROM DEL MAR MESA ROAD TO SR-
56. THE PROJECT WILL INCLUDE A 100' BRIDGE STRUCTURE. A MULTI-USE TRAIL WILL ALSO BE CONSTRUCTED ADJACENT TO THE 
ROADWAY.

PROJECT FUNDING



TITLE:  

DEPARTMENT:  ENGINEERING & CAPITAL PROJECTS PROJECT: 43-5A
COUNCIL DISTRICT: 1

CIP NO.: 52-463.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008
$3,370,756 TRANSNET COMMERCIAL PAPER $3,370,756

$16,400,000 SR 56 COOPERATION WITH COUNTY $16,400,000
$24,317,848 DEVELOPER $24,317,848

$3,778,000 FBA-RANCHO PEÑASQUITOS $3,778,000
$20,000 FBA-SABRE SPRINGS $20,000

$5,450,000 FBA - TORREY HIGHLANDS $5,450,000
$600,000 GAS TAX $600,000
$226,446 PROPOSITION "A" BIKEWAYS $226,446

$10,200,000 PRIVATE CONTRIBUTION $10,200,000
$4,221,077 STATE & LOCAL PARTNER $4,221,077

$37,100,000 SANDAG $37,100,000
$67,111,000 STATE GRANT $67,111,000
$38,537,000 SURFACE TRANSPORTATION FUND $38,537,000
$10,813,000 SURFACE TRANSPORTATION FUND TC $10,813,000

$2,400,000 TRANSNET BOND $2,400,000
$1,294,301 TRANSNET FUND $1,294,301

$952,893 TRANSNET (INTERMODAL SURFACE TRANS EFFICIENCY ACT) $952,893
$1,547,977 WATER REPLACEMENT $1,547,977

$228,340,298 TOTAL $0 $0 $222,890,298 $5,450,000 $0 $0 $0

REFERENCE: Torrey Highlands (T-1-1)
Pacific Highlands Ranch (T-1-1)

37

THIS PROJECT WAS NEEDED TO PROVIDE AN EAST-WEST CONNECTION BETWEEN INTERSTATE 5 (CARMEL VALLEY) AND INTERSTATE 15 
(RANCHO PEÑASQUITOS).

COMPLETED - CONSTRUCTION WAS COMPLETED IN FY 2005.  NOTE:  THE PRELIMINARY DESIGN FOR THE REMAINING INTERSTATE 
5/STATE ROUTE 56 CONNECTOR RAMPS IS BUDGETED UNDER CIP 52-311.0, INTERSTATE 5/STATE ROUTE 56 NORTH FREEWAY CONNECTORS.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

STATE ROUTE 56 (CONSTRUCT A 4-LANE FREEWAY)

THIS PROJECT PROVIDES FOR STATE ROUTE 56 FREEWAY BETWEEN THE CARMEL VALLEY AND RANCHO PEÑASQUITOS COMMUNITIES. A 
FOUR-LANE FREEWAY WILL BE CONSTRUCTED WITH INTERCHANGES AT BLACK MOUNTAIN ROAD, LITTLE MCGONIGLE RANCH ROAD 
(FORMERLY CAMINO SANTA FE) AND THE EASTERN HALF OF THE INTERCHANGE AT CAMINO DEL SUR. THIS PROJECT WILL PROVIDE THE 
NECESSARY RIGHT-OF-WAY AND PREPARE THE GRADE FOR THE ULTIMATE SIX-LANE FREEWAY.  IN ADDITION, THIS PROJECT PROVIDES 
FOR THE BIKE PATH THROUGH THE STATE ROUTE 56 CORRIDOR, WITH FUTURE PROJECTS PLANNED FOR THE BIKE PATH INTERCHANGES AT 
LITTLE MCGONIGLE RANCH ROAD AND CAMINO DEL SUR.

PROJECT FUNDING

DEVELOPER
$24,317,848

SR 56 COOPERATION 
WITH COUNTY
$16,400,000

SURFACE 
TRANSPORTATION 

FUND 

$10,813,000
PRIVATE 
CONTRIBUTION
$10,200,000

STP 56
38,537,000

SANDAG
$37,100,000

STATE & LOCAL 
PARTNER
$4,221,077

SURFACE 
TRANSPORTATION 
FUND TC
$10,813,000

TRANSNET BOND
$2,400,000



TITLE:  

DEPARTMENT:  ENGINEERING & CAPITAL PROJECTS PROJECT: 43-5B
COUNCIL DISTRICT: 1

CIP NO.: 52-703.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2009-2014

$486,365 FBA-PAC HIGHLANDS RANCH $486,365
$569,652 FBA-BLK MTN RANCH $569,652
$431,673 FBA-TORREY HIGHLANDS $431,673

$1,030,000 FBA-DEL MAR MESA $230,000 $800,000

$2,517,690 TOTAL $661,673 $1,856,017 $0 $0 $0 $0

REFERENCE: Pacific Highlands Ranch (T-1.2A)
Black Mtn Ranch (T-54)
Torrey Highlands (T-1.2)

38

     COMPLETED

FROM FY 2003 THROUGH FY 2005, VARIOUS FBAs WITHIN THE SR-56 CORRIDOR WILL REIMBURSE THE TRANSNET COMMERCIAL PAPER 
FUNDING UTILIZED IN FY 2001 FOR CIP 52-463.0 (PROJECT 43-5A), INCLUDING INTEREST.  THE ALLOCATION OF COST REPRESENTS EACH 
SUBAREA'S FAIR SHARE, ABSENT SUFFICIENT FUNDING FROM OTHER SOURCES.  THESE ALLOCATIONS MAY BE REDUCED AS OTHER 
SOURCES OF FUNDING ARE IDENTIFIED.

ALTHOUGH PROJECT WAS COMPLETED IN FY 2005, REPAYMENT OF FUNDING FROM VARIOUS COMMUNITIES TO TRANSNET IS ONGOING.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

STATE ROUTE 56 - DEBT SERVICE

THIS PROJECT PROVIDES FOR THE DEBT SERVICE FOR TRANSNET COMMERCIAL PAPER FUNDING ISSUED IN FY 2001 FOR CIP 52-463.0, STATE 
ROUTE 56-CARMEL VALLEY ROAD TO BLACK MOUNTAIN ROAD.

PROJECT FUNDING

FBA-DEL MAR 
MESA

$1,030,000

FBA-TORREY 
HIGHLANDS

$431,673

FBA-PAC 
HIGHLANDS 

RANCH
$486,365

FBA-BLK MTN 
RANCH
$569,652



TITLE:  

DEPARTMENT:  ENGINEERING & CAPITAL PROJECTS PROJECT: 43-5C
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 2010-2017

$11,546,000 FBA-PAC HIGHLANDS RANCH $11,546,000
$12,091,000 FBA-BLK MTN RANCH $300,000 $11,791,000

$8,796,000 FBA-TORREY HIGHLANDS $5,000,000 $3,796,000
$567,000 FBA-DEL MAR MESA $567,000

$33,000,000 TOTAL $0 $0 $0 $300,000 $0 $5,000,000 $27,700,000

REFERENCE: Pacific Highlands Ranch (T-1.2B)
Black Mtn Ranch (T-54.2)
Torrey Highlands (T-1.2B)
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DUE TO THE REGIONAL SERVICING NATURE OF THIS FREEWAY, IT IS ANTICIPATED THAT FEDERAL, STATE OR OTHER OUTSIDE FUNDING 
FOR THIS SEGMENT OF SR-56 WILL BE OBTAINED.  IN THE ABSENCE OF THESE OTHER FUNDING SOURCES, DEVELOPMENT WITHIN THE 
INDIVIDUAL SUBAREAS OF THE NORTH CITY FUTURE URBANIZING AREA (NCFUA) MAY BE REQUIRED TO FUND, OR AT LEAST ADVANCE, 
THE COST OF THIS PROJECT.  THE ALLOCATION OF COSTS REPRESENTS EACH SUBAREA'S SHARE OF THE PROJECT, ABSENT SUFFICIENT 
FUNDING FROM OTHER SOURCES. THESE CONTRIBUTIONS MAY BE REDUCED AS OTHER FUNDS BECOME AVAILABLE.  THE FUNDING FOR 
PHASE 1, THE AUXILIARY LANE EXTENSION, SHALL COME FROM TORREY HIGHLANDS.

THIS PROJECT WILL BE COMPLETED WHEN FUNDING IS AVAILABLE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

STATE ROUTE 56 (EXPANSION TO A SIX-LANE FREEWAY)

CONVERSION OF THE FOUR-LANE FREEWAY INTO A SIX-LANE FACILITY. HIGH OCCUPANCY VEHICLE LANES CAN BE ACCOMMODATED 
WITHIN THE CENTER MEDIAN AT SOME POINT IN THE FUTURE ONCE REGIONAL FUNDING IS IDENTIFIED. THIS PROJECT WILL BE 
COMPLETED IN MULTIPLE PHASES AS FUNDING BECOMES AVAILABLE.  THE FIRST PHASE WILL CONSIST OF THE WIDENING OF THE 
CONTINUOUS AUXILIARY LANE ON WESTBOUND SR-56 BETWEEN WESTBOUND OFF-RAMP AND WESTBOUND ON-RAMP AT CARMEL CREEK 
ROAD.

PROJECT FUNDING
FBA-DEL MAR 

MESA
$567,000

FBA-TORREY 
HIGHLANDS

$8,796,000

FBA-PAC 
HIGHLANDS 

RANCH
$11,546,000

FBA-BLK MTN 
RANCH

$12,091,000



TITLE:  
(FORMERLY CAMINO SANTA FE/SR-56 INTERCHANGE)

DEPARTMENT:  ENGINEERING & CAPITAL PROJECTS PROJECT: 43-6
COUNCIL DISTRICT: 1

CIP NO.: 52-463.9 COMMUNITY PLAN: PACIFIC HIGHLANDS
RANCH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

    COMPLETED

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2005 FY 2006 FY 2007 2008 2009-2013

$722,000 FBA-DEL MAR MESA $722,000
$13,658,000 FBA-PAC HIGHLANDS RANCH $4,067,956 $4,290,044 $5,300,000

DEV. ADVANCE (PARDEE) $2,410,000 $3,612,000 -$722,000 -$5,300,000

$14,380,000 TOTAL $6,477,956 $7,902,044 $0 $0 $0 $0 $0

REFERENCE: Pacific Highlands Ranch (T-1.3)
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DUE TO THE REGIONAL SERVICING NATURE OF THIS INTERCHANGE, THE PROJECT WILL BE FUNDED AS PART OF THE FREEWAY IMPROVEMENTS 
(SEE COMPANION PROJECT 43-5A).

PROJECT COMPLETED IN FY 2005.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

STATE ROUTE 56 - LITTLE MCGONIGLE RANCH ROAD INTERCHANGE 

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A FULL SIX-LANE GRADE-SEPARATED FREEWAY INTERCHANGE, COMPLETE 
WITH BIKE LANES, AT THE INTERSECTION OF LITTLE MCGONIGLE RANCH ROAD (FORMERLY CAMINO SANTA FE) AND SR-56. THIS INTERCHANGE 
WILL BE BUILT IN TWO PHASES, WITH THE FIRST PHASE BEING A 114-FOOT WIDE BRIDGE SPANNING THE SR-56 FREEWAY IMPROVEMENTS. THE 
SECOND PHASE OF THIS PROJECT SHALL CONSTRUCT THE RAMPS THAT WILL PROVIDE ACCESS TO THE FREEWAY.

PROJECT FUNDING
FBA-DEL MAR 

MESA
$722,000

FBA-PAC 
HIGHLANDS 

RANCH
$13,658,000



TITLE:  

ENTRANCE

DEPARTMENT:  TRANSPORTATION PROJECT: 43-12
COUNCIL DISTRICT: 1

CIP NO.: 62-275.1 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

    COMPLETED

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
$67,000 FBA-DEL MAR MESA $67,000
$50,000 DEVELOPER/SUBDIVIDER $50,000
$17,000 TRANSNET $17,000

$134,000 TOTAL $134,000 $0 $0 $0 $0 $0 $0
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THIS PROJECT IS REQUIRED TO ACCOMMODATE THE TURNS MADE TO PALACIO DEL MAR ACROSS A FOUR-LANE MAJOR STREET AND DUE 
TO ADDITIONAL GROWTH AS A RESULT OF DEVELOPMENT IN DEL MAR MESA. SHAW/LORENZ (PARDEE) IS THE SUBDIVIDER.

DESIGN BEGAN IN FY 2002, CONSTRUCTION WAS COMPLETED IN FY 2004.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND PALACIO DEL MAR

INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF CARMEL COUNTRY ROAD AND PALACIO DEL MAR ENTRANCE.

PROJECT FUNDING

DEVELOPER/SU
BDIVIDER

$50,000

TRANSNET
$17,000

FBA-DEL MAR 
MESA

$67,000



TITLE:  

DEPARTMENT:  TRANSPORTATION PROJECT: 43-13
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION

SCHEDULE

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR
$100,000 DEVELOPER/ SUBDIVIDER $100,000

$100,000 TOTAL $100,000 $0 $0 $0 $0 $0 $0
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                                                COMPLETED     

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND BOUGAINVILLEA ENTRANCE

INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF CARMEL COUNTRY ROAD AND THE BOUGAINVILLEA ENTRANCE.

THIS PROJECT WAS REQUIRED TO ACCOMMODATE THE TURNS MADE TO BOUGAINVILLEA DEVELOPMENT ACROSS A FOUR-LANE MAJOR 
STREET AND DUE TO ADDITIONAL GROWTH AS A RESULT OF DEVELOPMENT IN DEL MAR MESA (DEVELOPER - WESTSHAW).

PROJECT WAS COMPLETED IN FY 2000.

PROJECT FUNDING

DEVELOPER/ 
SUBDIVIDER

$100,000



TITLE:  

DEPARTMENT:  TRANSPORTATION PROJECT: 43-24
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: CARMEL VALLEY

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$280,000 DEVELOPER/SUBDIVIDER $280,000

$280,000 TOTAL $0 $0 $280,000 $0 $0 $0 $0
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A NETWORK OF TRAFFIC SIGNALS WILL PROVIDE SAFE TRAFFIC CONTROL AT ENTRY POINTS TO DEL MAR MESA.  SHAW/LORENZ (PARDEE) I
THE DEVELOPER/SUBDIVIDER.

DESIGN AND CONSTRUCTION ARE SCHEDULED FOR FY 2006.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRAFFIC SIGNALS ON CARMEL COUNTRY ROAD

INSTALL TRAFFIC SIGNALS AT TWO LOCATIONS ON CARMEL COUNTRY ROAD - AT CLOVERHURST WAY AND CRAVEN RIDGE WAY.

PROJECT FUNDING

DEVELOPER/ 
SUBDIVIDER

$210,000



TITLE:  

DEPARTMENT:  TRANSPORTATION PROJECT: 43-25
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: TORREY HIGHLANDS

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

D E L E T E D

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

DELETED

$0 TOTAL $0 $0 $0 $0 $0 $0 $0

44

DELETED - THIS PROJECT HAS BEEN COMBINED WITH PROJECT 43-26 EFFECTIVE FY 2004. PLEASE REFER TO THE NEXT PROJECT SHEET.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO DEL SUR GRADE SEPARATED BIKE INTERCHANGE

THIS PROJECT WOULD HAVE PROVIDED FOR A GRADE SEPARATION FOR THE FUTURE SR-56 CLASS I BIKE PATH THROUGH THE FUTURE 
SR-56/CAMINO DEL SUR INTERCHANGE. THE GRADE SEPARATION WOULD POSSIBLY HAVE BEEN IN THE FORM OF A BRIDGE STRUCTURE.



TITLE:  

DEPARTMENT:  ENGINEERING & CAPITAL PROJECTS. PROJECT: 43-26
COUNCIL DISTRICT: 1

CIP NO.: 58-171.0 COMMUNITY PLAN: DEL MAR MESA/PHR/BMR/TH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010-2014
$72,592 FBA-DEL MAR MESA $72,592

$530,400 FBA-PAC HIGHLANDS RANCH $530,400
$605,168 FBA-BLK MOUNTAIN RANCH $605,168
$295,900 FBA-TORREY HIGHLANDS $295,900

$1,750,000 RANCHO PEÑASQUITOS $1,750,000
$1,200,000 SANDAG $1,200,000
$5,395,940 UNIDENTIFIED

$9,850,000 TOTAL $0 $1,200,000 $0 $1,750,000 $72,592 $0 $1,431,468

REFERENCE: Pacific Highland Ranch (T-1.7)
Black Mountain Ranch (T-15.2)
Torrey Highlands (T-11)
Rancho PEÑASQUITOS (41)
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BICYCLISTS AND PEDESTRIANS TRAVELING THE SR-56 BICYCLE PATH AND NEEDING TO CROSS THROUGH THE INTERCHANGE AREAS 
WOULD HAVE TO CONTEND WITH HIGH VOLUMES OF CONFLICTING VEHICULAR TRAFFIC. THE BICYCLE PATH FACILITIES PROPOSED IN 
THE PROJECT STUDY REPORT WILL EXPEDITE THE MOVEMENTS ALONG THE BICYCLE PATH THROUGH AND CONNECTING TO THE 
INTERCHANGE AREAS. DEL MAR MESA'S FAIR SHARE REPRESENTS 2.86% OF THE TOTAL COST.

PROJECT STUDY REPORT TO BE COMPLETED IN FY 2005; ENVIRONMENTAL AND DESIGN TO BE COMPLETED IN FY 2006; CONSTRUCTION TO 
BE COMPLETED AS FUNDS BECOME AVAILABLE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE EITHER AT-GRADE OR GRADE-SEPARATED BICYCLE PATH INTERCHANGE FACILITIES ALONG STATE ROUTE 
56. A PROJECT STUDY REPORT WILL IDENTIFY THE ACTUAL LOCATIONS AND TYPES OF FACILITIES NEEDED.

STATE ROUTE 56 BIKE INTERCHANGES

PROJECT FUNDING

SANDAG
$1,200,000

UNIDENTIFIED
$5,395,940

RANCHO 
PENASQUITOS

$1,750,000

DEL MAR MESA
$72,592

BLK MTN RANCH
$605,168

PAC HIGHLANDS 
RANCH
$530,400

TORREY 
HIGHLANDS

$295,900



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-7
COUNCIL DISTRICT: 1

CIP NO.: 52-710.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$229,300 FBA - DEL MAR MESA $229,300

$229,300 TOTAL $0 $229,300 $0 $0 $0 $0 $0
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THIS PROJECT PROVIDES RECREATIONAL OPPORTUNITIES IN DEL MAR MESA IN ACCORDANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

CONSTRUCTION BEGAN ON THIS PROJECT IN FY 2005 AND IS ONGOING. HOWEVER, THE PROJECT IS DEPENDENT UPON THE ACTUAL RATE 
OF DEVELOPMENT WITHIN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HIKING/EQUESTRIAN TRAIL - EASTERN

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF AN 8,000' LONG UNIMPROVED, MULTI-USE TRAIL EXTENDING EASTERLY FROM THE 
END OF STREET "Z" TO THE SDG&E EASEMENT.  IT WILL CONTINUE SOUTHERLY, WITHIN THE EASEMENT, AND INTO PEÑASQUITOS 
CANYON.

PROJECT FUNDING

FBA - DEL MAR 
MESA

$229,300 



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-8
COUNCIL DISTRICT: 1

CIP NO.: 52-709.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$161,000 FBA - DEL MAR MESA $161,000

$161,000 TOTAL $0 $161,000 $0 $0 $0 $0 $0

47

THIS PROJECT PROVIDES RECREATIONAL OPPORTUNITIES IN DEL MAR MESA IN ACCORDANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

DESIGN AND CONSTRUCTION BEGAN IN FY 2005. HOWEVER, THIS PROJECT IS DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT 
WITHIN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HIKING/EQUESTRIAN TRAIL - CENTRAL

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF AN 4' WIDE, 5,280' LONG MULTI-USE TRAIL EXTENDING EASTERLY FROM THE 
NORTHERLY SECTION OF CARMEL MOUNTAIN ROAD THROUGH THE LORENZ PARCEL, THEN SOUTHERLY INTO PEÑASQUITOS CANYON.

PROJECT FUNDING

FBA - DEL MAR 
MESA

$161,000 



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-9
COUNCIL DISTRICT: 1

CIP NO.: 52-708.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
$110,300 FBA-DEL MAR MESA $4,772 $105,528

$110,300 TOTAL $4,772 $105,528 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO

THIS PROJECT PROVIDES RECREATIONAL OPPORTUNITIES IN DEL MAR MESA IN ACCORDANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

LAND ACQUISITION AND DESIGN  BEGAN IN FY 2004; CONSTRUCTION BEGAN IN FY 2005. HOWEVER, THIS PROJECT IS DEPENDENT UPON THE 
ACTUAL RATE OF DEVELOPMENT WITHIN THE COMMUNITY.

THIS PROJECT PROVIDES FOR A 4' WIDE, 2000' LONG MULTI-USE TRAIL, EXTENDING SOUTHERLY FROM THE END OF DEL MAR MESA ROAD 
CROSSING THE MEADOWS ENTRY ROAD. IT WILL THEN BRANCH WESTERLY TO CONNECT TO THE WILDLIFE CROSSING UNDER CARMEL 
COUNTRY ROAD. IT WILL ALSO BRANCH EASTERLY TO CONNECT TO THE SHAW VALLEY AND NEIGHBORHOOD 10 TRAILS IN CARMEL 
VALLEY.

HIKING/EQUESTRIAN TRAIL - SOUTHERN

FACILITIES FINANCING PROGRAM

PROJECT FUNDING

FBA-DEL MAR 
MESA

$110,300



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-10
COUNCIL DISTRICT: 1

CIP NO.: 52-711.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$386,000 FBA-DEL MAR MESA $23,067 $362,934

$386,000 TOTAL $23,067 $362,934 $0 $0 $0 $0 $0
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THIS PROJECT PROVIDES RECREATIONAL OPPORTUNITIES IN DEL MAR MESA IN ACCORDANCE WITH THE CITY'S PROGRESS GUIDE AND 
GENERAL PLAN.

LAND ACQUISITION AND DESIGN BEGAN IN FY 2004. CONSTRUCTION BEGAN IN FY 2005.  HOWEVER, THIS PROJECT IS DEPENDENT UPON 
THE ACTUAL RATE OF DEVELOPMENT WITHIN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

HIKING/EQUESTRIAN TRAIL - NORTHERN

THIS PROJECT PROVIDES AN 8' WIDE, 8,000' LONG MULTI-USE TRAIL EXTENDING NORTHERLY FROM THE CARMEL MOUNTAIN ROAD/DEL 
MAR MESA ROAD INTERSECTION AREA, THEN WESTERLY IN THE DEVELOPABLE AREA ALONG OPEN SPACE. IT WILL CONTINUE TO THE 
WESTERLY END OF DEL MAR MESA ROAD. THE PROJECT ALSO INCLUDES IMPROVEMENTS TO AN EXISTING 1,000' LONG TRAIL THAT 
EXTENDS NORTHERLY INTO CARMEL VALLEY NEIGHBORHOOD 8.

PROJECT FUNDING

FBA-DEL MAR 
MESA

$386,000



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-14
COUNCIL DISTRICT: 1

CIP NO.: 29-533.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$3,400,000 FBA-DEL MAR MESA $1,158,910 $241,090 $1,000,000 $1,000,000

$3,400,000 TOTAL $1,158,910 $241,090 $1,000,000 $1,000,000 $0 $0 $0
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IN ACCORDANCE WITH THE CITY OF SAN DIEGO'S PROGRESS GUIDE AND GENERAL PLAN, A NEIGHBORHOOD PARK IS PROVIDED TO SERVE
UP TO 5,000 RESIDENTS WITHIN A ONE-HALF MILE RADIUS.

LAND ACQUISITION WAS COMPLETED IN FY 2005.  DESIGN BEGAN IN FY 2005.  CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2007.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

NEIGHBORHOOD PARK

THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN AND CONSTRUCTION OF A FOUR (4) USEABLE ACRE NEIGHBORHOOD PARK TO 
SERVE THE RESIDENTS OF THIS COMMUNITY.  AMENITIES MAY INCLUDE A COMFORT STATION, TURF AREA FOR ACTIVE AND PASSIVE 
RECREATION AND CHILDRENS PLAY AREA.

PROJECT FUNDING

FBA-DEL MAR 
MESA

$3,400,000



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-15
COUNCIL DISTRICT: 1

CIP NO.: 29-543.0 COMMUNITY PLAN: DEL MAR MESA/PACIFIC 
HIGHLANDS RANCH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR 2008 2016
$2,243,000 FBA-DEL MAR MESA $2,243,000

$16,932,000 FBA-PAC HIGHLANDS RANCH $16,932,000
DEV. ADVANCE $1,000,000 -$1,000,000

$19,175,000 TOTAL $0 $1,000,000 $1,243,000 $0 $16,932,000 $0 $0

REFERENCE: Pacific Highlands Ranch PFFP(P-3.1)
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IN ACCORDANCE WITH THE CITY OF SAN DIEGO'S PROGRESS GUIDE AND GENERAL PLAN, A COMMUNITY PARK IS PROVIDED TO SERVE A 
POPULATION OF 18,000 TO 25,000 RESIDENTS AND SHALL BE 20 ACRES IN SIZE UNLESS LOCATED ADJACENT TO A SENIOR HIGH/MIDDLE SCHOOL. IN 
THAT CASE, A 13-ACRE PARK IS REQUIRED. THIS PARK IS PROPOSED TO BE LOCATED ADJACENT TO A PROPOSED MIDDLE SCHOOL. 

LAND ACQUISITION, DESIGN AND CONSTRUCTION ARE SCHEDULED TO BEGIN IN FY 2008. HOWEVER, THE SCHEDULE OF THIS PROJECT IS 
DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT OF THE PACIFIC HIGHLANDS RANCH AND DEL MAR MESA COMMUNITIES.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

COMMUNITY PARK (PACIFIC HIGHLANDS RANCH)

THIS PROJECT WILL PROVIDE FOR THE ACQUISITION, DESIGN AND CONSTRUCTION OF A TWENTY (20) USEABLE ACRE COMMUNITY PARK TO SERVE 
THE RESIDENTS OF THE PACIFIC HIGHLANDS RANCH AND DEL MAR MESA PRECISE PLAN AREAS.  IF THE ADJACENT MIDDLE SCHOOL IS 
CONSTRUCTED AND JOINT USE IS OBTAINED, THEN THIS PROJECT WILL BE REDUCED TO A THIRTEEN (13) USEABLE ACRE PARK.  FUNDING 
CONTRIBUTIONS FOR DEL MAR MESA (11.7%) AND PACIFIC HIGHLANDS RANCH (88.3%) ARE BASED ON POPULATION.

PROJECT FUNDING

PACIFIC 
HIGHLANDS 

RANCH
$16,932,000

DEL MAR 
MESA

$2,243,000



TITLE:  

DEPARTMENT:  PARK & RECREATION PROJECT: 43-19
COUNCIL DISTRICT: 1

CIP NO.: 29-544.0 COMMUNITY PLAN: DEL MAR MESA/PACIFIC 
HIGHLANDS RANCH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2012 2013 2014 2015 2016
$696,000 FBA-DEL MAR MESA $696,000

$5,254,000 FBA-PAC HIGHLANDS RANCH $5,254,000

$5,950,000 TOTAL $0 $0 $696,000 $0 $0 $0 $5,254,000

REFERENCE: Pacific Highlands Ranch (P-3.2)

52

IN ACCORDANCE WITH THE CITY OF SAN DIEGO'S PROGRESS GUIDE AND GENERAL PLAN, A COMMUNITY RECREATION BUILDING IS 
PROVIDED WITHIN THE SERVICE POPULATION REACHES APPROXIMATELY 25,000 PEOPLE WITHIN A ONE AND ONE-HALF MILE RADIUS. 

DESIGN IS SCHEDULED TO BEGIN IN FY 2012; CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2016.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

COMMUNITY PARK - RECREATION BUILDING (PACIFIC HIGHLANDS RANCH)

DESIGN AND CONSTRUCTION OF A 17,000 SQUARE FOOT RECREATION BUILDING AT THE COMMUNITY PARK SITE LOCATED IN PACIFIC 
HIGHLANDS RANCH, SERVING BOTH COMMUNITIES. FUNDING CONTRIBUTIONS FOR DEL MAR MESA (11.7%) AND PACIFIC HIGHLANDS 
RANCH (88.3%) ARE BASED ON POPULATION.

PROJECT FUNDING

PACIFIC 
HIGHLANDS 

RANCH
$5,254,000

DEL MAR 
MESA

$696,000



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-20
COUNCIL DISTRICT: 1

CIP NO.: 29-429.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR 2010 2011 2012 2013 2014-2018
$204,000 FBA-DEL MAR MESA $204,000

$1,556,000 FBA-PC HIGHLANDS RANCH $1,556,000
$1,623,000 FBA-BLK MOUNTAIN RANCH $1,623,000

$778,000 FBA-TORREY HIGHLANDS $778,000

$4,161,000 TOTAL $0 $0 $982,000 $0 $0

REFERENCE: Black Mountain Ranch PFFP(P-3)
Pacific Highlands Ranch PFFP(P-3.3)
Torrey Highlands PFFP(P-5)
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IN ACCORDANCE WITH THE CITY OF SAN DIEGO'S PROGRESS GUIDE AND GENERAL PLAN,  A COMMUNITY SWIMMING POOL SHOULD BE 
PROVIDED WHEN THE SERVICE POPULATION REACHES 50,000 RESIDENTS WITHIN A RADIUS OF APPROXIMATELY ONE AND ONE-HALF 
MILES. THE COST OF THIS PROJECT WILL BE SHARED BY ALL THE COMMUNITIES WITHIN THE NCFUA BASED ON POPULATION.

DESIGN AND CONSTRUCTION ARE SCHEDULED TO BEGIN IN FY 2011. HOWEVER, THIS SCHEDULE IS DEPENDENT UPON THE ACTUAL RATE 
OF DEVELOPMENT WITHIN THE NCFUA.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

COMMUNITY PARK - SWIMMING POOL (BLACK MOUNTAIN RANCH)

THIS PROJECT WILL PROVIDE FOR THE DESIGN AND CONSTRUCTION OF A COMMUNITY SWIMMING POOL AND RELATED FACILITIES TO 
SERVE THE COMMUNITIES IN THE NORTH CITY PLANNED URBANIZING AREA (NCFUA). THE POOL WILL BE LOCATED AT THE BLACK 
MOUNTAIN RANCH COMMUNITY PARK.  FUNDING CONTRIBUTIONS FOR BLACK MOUNTIAN RANCH (39.0%), TORREY HIGHLANDS (18.7%), 
PACIFIC HIGHLANDS RANCH (37.4%), AND DEL MAR MESA (4.9%) ARE BASED ON POPULATION.

PROJECT FUNDING

PACIFIC 
HIGHLANDS 

RANCH
$1,556,000

TORREY 
HIGHLANDS

$778,000

BLACK MOUNTAIN 
RANCH

$1,623,000

DEL MAR MESA
$204,000



TITLE:  

DEPARTMENT:  FIRE DEPARTMENT PROJECT: 43-16
COUNCIL DISTRICT: 1

CIP NO.: 33-105.0 COMMUNITY PLAN: PACIFIC HIGHLANDS
RANCH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$857,000 FBA-DEL MAR MESA $857,000
$6,483,000 FBA-PAC HIGHLANDS RANCH $3,896,500 $2,130,000 $456,500

$750,000 FBA-TORREY HIGHLANDS $750,000
DEV. ADVANCE $4,193,500 -$2,130,000 -$1,607,000 ($456,500)

$8,090,000 TOTAL $0 $8,090,000 $0 $0 $0 $0 $0

REFERENCE: Pacific Highlands Ranch (F-1)
Torrey Highlands (F-2)
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THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND CITY GENERAL PLAN GUIDELINES. IT IS THE SECOND OF THREE FIRE 
STATIONS THAT WILL BE REQUIRED TO PROVIDE FIRE PROTECTION TO THE NORTH CITY PLANNED URBANIZING AREA. FUNDING 
CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH (80.2%), TORREY HIGHLANDS (9.3%) AND DEL MAR MESA (10.5%) ARE BASED ON 
POPULATION AND EMPLOYMENT.

DEL MAR MESA'S CONTRIBUTION TO THIS PROJECT IS SCHEDULED TO OCCUR IN FY 2007. DEVELOPER (PARDEE) WILL ADVANCE FUNDING 
AND BE REIMBURSED FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FIRE STATION 47

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A NEW FIRE STATION WITH ACCOMMODATIONS FOR A WILD LAND FIRE FIGHTING 
FACILITY ON A ONE-ACRE SITE IN PACIFIC HIGHLANDS RANCH TO SERVE DEVELOPMENT IN PACIFIC HIGHLANDS RANCH, DEL MAR MESA AND
TORREY HIGHLANDS. THE PROJECT SHALL CONSIST OF A 10,000 SQUARE FOOT FIRE STATION CAPABLE OF HOUSING TWO ENGINES AND 
SPECIALIZED APPARATUS TO FIGHT WILD LAND FIRES.

PROJECT FUNDING
TORREY 

HIGHLANDS
$750,000

DEL MAR MESA
$857,000

PACIFIC 
HIGHLANDS 

RANCH
$6,483,000



TITLE:  

DEPARTMENT:  LIBRARY DEPARTMENT PROJECT: 43-17
COUNCIL DISTRICT: 1

CIP NO.: 35-236.0 COMMUNITY PLAN: PACIFIC HIGHLANDS
RANCH

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2010 FY 2011 FY 2012 2013
$631,688 FBA-DEL MAR MESA 631,688

$4,979,406 FBA-BLK MOUNTAIN RANCH 4,979,406
$4,778,966 FBA-PAC HIGHLANDS RANCH 4,778,966
$2,396,772 FBA-TORREY HIGHLANDS 2,396,772

$12,786,832 TOTAL $0 $0 $8,007,866 $0 $0 $4,778,966 $0

REFERENCE: Torrey Highlands (L-1)
Black Mountain Ranch (L-1)
Pacific Highlands Ranch (L-1)
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PACIFIC HIGHLANDS RANCH WILL CONTRIBUTE APPROXIMATELY 37% OF THE POPULATION THAT WILL BE SERVED BY THIS LIBRARY 
FACILITY. THE BALANCE OF THE FUNDS TO FINANCE THIS PROJECT WILL COME FROM OTHER SUBAREAS WITHIN THE NORTH CITY FUTURE
URBANIZING AREA AS DEPICTED IN THEIR RESPECTIVE PUBLIC FACILITIES FINANCING PLANS OR DEVELOPMENT AGREEMENTS.  DEL MAR 
MESA'S SHARE OF THE COST FOR THIS PROJECT IS 4.9%.

COMPLETION IS SCHEDULED IN FY 2012.  DEL MAR MESA'S CONTRIBUTION IS EXPECTED TO OCCUR IN 2010. DEVELOPER (PARDEE) WILL 
ADVANCE FUNDING AND BE REIMBURSED FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE TERMS O
A REIMBURSEMENT AGREEMENT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

BRANCH LIBRARY

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF AN 18,000 SQUARE FOOT BRANCH LIBRARY ON A THREE-ACRE SITE IN PACIFIC 
HIGHLANDS RANCH TO SERVE THE ENTIRE NORTH CITY FUTURE URBANIZING AREA. THE LIBRARY FACILITY WILL BE LOCATED ADJACENT
TO A TWO-ACRE SITE THAT WILL BE UTILIZED FOR CIVIC ACTIVITIES SUCH AS THE TRANSIT CENTER AND A PEDESTRIAN PLAZA.

PROJECT FUNDING

FBA-TORREY 
HIGHLANDS

$2,396,772

FBA-PAC 
HIGHLANDS 

RANCH
$4,778,966

FBA-DEL MAR 
MESA

$631,688

FBA-BLK 
MOUNTAIN 

RANCH
$4,979,406



TITLE:  
(FORMERLY CAMINO SANTA FE PIPELINE)

DEPARTMENT:  WATER PROJECT: 43-21
COUNCIL DISTRICT: 1

CIP NO.: 70-964.0 COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

MESA VERDE-DEL MAR LP - 1,550 LINEAR FEET @ $757,000 
PACIFIC HIGHLANDS RANCH - 9,650 LINEAR FEET @ $3,856,000

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

$757,000 FBA-DEL MAR MESA $400,000 $357,000
$3,856,000 FBA-PAC HIGHLANDS RANCH $3,856,000

DEV. ADVANCE $4,213,000 -$4,213,000

$4,613,000 TOTAL $0 $4,613,000 $0 $0 $0 $0 $0

REFERENCE: Pacific Highlands Ranch (U-4)
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COMPLETION IN FY 2004.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE PIPELINE IS REQUIRED TO PROVIDE CAPACITY IN THE WATER SYSTEM TO ADEQUATELY SUPPLY THE DEMANDS AT BUILDOUT OF THE 
DEL MAR MESA AND PACIFIC HIGHLANDS RANCH COMMUNITIES.

LITTLE MCGONIGLE RANCH ROAD PIPELINE

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF APPROXIMATELY 11,200 LINEAR FEET OF 30-INCH DIAMETER TRANSMISSION WATER 
PIPELINE IN CARMEL VALLEY ROAD AND LITTLE MCGONIGLE RANCH ROAD (FORMERLY CAMINO SANTA FE) WITHIN THE DEL MAR MESA 
AND PACIFIC HIGHLANDS RANCH COMMUNITIES TO PROVIDE FOR BOTH DEL MAR MESA AND PACIFIC HIGHLANDS RANCH.  

PROJECT FUNDING

FBA-DEL MAR 
MESA

$757,000

FBA-PAC 
HIGHLANDS 

RANCH
$3,856,000



TITLE:  

DEPARTMENT:  METROPOLITAN WASTEWATER PROJECT: 43-23
COUNCIL DISTRICT: 1

CIP NO.: 46-136.0 COMMUNITY PLAN: VARIOUS

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2004 2010

$1,353,000 FBA-TORREY HIGHLANDS $1,353,000
$1,283,000 FBA-PAC HIGHLANDS RANCH 1,283,000

$95,000 FBA-DEL MAR MESA 95,000
$2,261,000 FBA-BLK MTN RANCH 2,261,000
$4,900,000 MWWD CIP $8,775,956 (3,875,956)

DEV ADVANCE $100,000 $1,016,044 (1,116,044)

$9,892,000 TOTAL $0 $8,875,956 $1,016,044 $0 $0 $0 $0

REFERENCE: Torrey Highlands (U-1)
Pacific Highlands Ranch (U-1)
Black Mountain Ranch (U-1)

57

COMPLETION IN FY 2004. THE CITY WILL PROVIDE INTERIM FUNDING TO REPLACE AND UPSIZE THIS PIPELINE AND BE REIMBURSED BY 
NEW DEVELOPMENT FROM THE FACILITIES BENEFIT ASSESSMENT FUNDS FOR EACH OF THE COMMUNITIES IN THE NORTH CITY FUTURE 
URBANIZING AREA AT SUCH TIME AS THE AVAILABLE CAPACITY IN THE EXISTING TRUNK SEWER HAS BEEN EXCEEDED.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WHILE THERE IS CAPACITY AVAILABLE WITHIN THIS EXISTING PIPELINE FOR APPROXIMATELY 10 YEARS, THE EXACT CONDITION OF 
THIS PIPELINE IS NOT FULLY KNOWN AT THIS TIME. THIS PROJECT WILL PROVIDE PRO RATA FUNDING FOR FUTURE UPGRADES TO 
REPLACE THE EXISTING PIPELINE AND PROVIDE FOR ADDITIONAL CAPACITY TO MEET THE ANTICIPATED DEMANDS AT BUILDOUT FOR 
THE NCFUA.

CARMEL VALLEY TRUNK SEWER REPLACEMENT/UPSIZING

PROVIDE FUNDING FOR THE REPLACEMENT AND UPSIZING OF THIS EXISTING 18" - 27" SEWER LINE IN ORDER TO PROVIDE CAPACITY TO 
MOST ALL OF THE NCFUA AND RANCHO PEÑASQUITOS. PROJECT INCLUDES DESIGN, ENVIRONMENTAL MITIGATION, AND PIPELINE 
CONSTRUCTION, TOGETHER WITH ACCESS ROADS AND RIGHT-OF-WAY, WHERE REQUIRED.

PROJECT FUNDING

MWWD CIP
$4,900,000

DEL MAR MESA
$95,000

BLK MTN RANCH
$2,261,000

TORREY 
HIGHLANDS

$1,353,000

PACIFIC 
HIGHLANDS 

RANCH
$1,283,000



TITLE:  

DEPARTMENT:  POLICE PROJECT: 43-22
COUNCIL DISTRICT: 1

CIP NO.: 36-059.0 COMMUNITY PLAN: CARMEL VALLEY

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE EXPEN/ ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010
$9,886,390 FBA-CARMEL VALLEY NO $3,794,500 $6,091,890
$2,098,257 FBA-CARMEL VALLEY SO $2,098,257

$554,109 FBA-DEL MAR MESA $554,109
$2,536,560 TORREY HILLS $2,536,560
$4,048,672 FBA-PAC HIGHLANDS RANCH $4,048,672

$19,123,988 TOTAL $3,794,500 $15,329,488 $0 $0 $0 $0 $0

REFERENCE: Carmel Valley N & S (21-44)
Pacific Highlands Ranch (PO-1)
Torrey Hills (formerly Sorrento Hills) Development Agreement O-17300
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CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2005.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEVELOPMENT OF THE NORTHWEST PORTION OF THE CITY WILL REQUIRE LOCATING A POLICE AREA STATION IN THIS AREA.

NORTHWEST AREA POLICE STATION AND COMMUNITY SERVICE CENTER

THE PROJECT PROVIDES FOR ACQUISITION OF A SIX-ACRE (FOUR USABLE ACRES) SITE AT EL CAMINO REAL IN CARMEL VALLEY AND 
CONSTRUCTION OF A 21,760 SQUARE FOOT POLICE STATION, 5,335 SQUARE FOOT LIGHT VEHICLE MAINTENANCE FACILITY, FUELING STATION, CAR 
WASH, AND SITE WORK.  THIS FACILITY WILL SERVE THE EXTREME NORTHWEST AREA OF THE CITY IN CARMEL VALLEY AND ADJACENT 
COMMUNITY PLAN AREAS. REPRESENTATIVE SHARES, BASED UPON THE CURRENT  ANTICIPATED DEVELOPMENT IN EACH RESPECTIVE 
COMMUNITY:  PACIFIC HIGHLANDS RANCH (21.17%), CARMEL VALLEY NORTH (51.70%), CARMEL VALLEY SOUTH (10.97%), TORREY HILLS (13.26%), 
AND DEL MAR MESA (2.90%). 

PROJECT FUNDING

FBA-PAC HIGHLANDS
RANCH

$4,048,672

TORREY HILLS
$2,536,560

FBA-DEL MAR MESA
$554,109

FBA-CARMEL 
VALLEY SO
$2,098,257

FBA-CARMEL 
VALLEY NO

$9,886,390



TITLE:  

DEPARTMENT:  PARK AND RECREATION PROJECT: 43-18
COUNCIL DISTRICT: 1

CIP NO.: COMMUNITY PLAN: DEL MAR MESA

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

Insert map here

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010-2015

$900,000 FBA-DEL MAR MESA $900,000
$7,597,000 MITIGATION/GRANTS $3,300,000 $100,000 $1,000,000 $1,000,000 $1,000,000 $1,197,000

$8,497,000 TOTAL $3,300,000 $0 $100,000 $1,000,000 $1,000,000 $1,900,000 $1,197,000
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IT IS ANTICIPATED THAT FBA-FUNDED ACQUISITION WILL BE COMPLETED AT BUILDOUT OF DEL MAR MESA, IN APPROXIMATELY FY 
2014. ACQUISITION FROM OFF-SITE MITIGATION IN DEL MAR MESA AND OTHER COMMUNITIES WILL OCCUR AS THESE AREAS BUILD 
OUT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE FRAMEWORK PLAN AND IS INTENDED TO SECURE THE ENVIRONMENTAL TIER AS PERMANENT 
OPEN SPACE.

DEL MAR MESA OPEN SPACE ACQUISITION

ACQUISITION OF THE REMAINING 33.5 ACRES OF OPEN SPACE IDENTIFIED IN THE FRAMEWORK PLAN AS BEING LOCATED ENTIRELY IN 
THE ENVIRONMENTAL TIER. FUNDING IS ANTICIPATED TO COME FROM GRANTS, OFF-SITE MITIGATION REQUIRED OF THE DEVELOPING 
PORTION OF DEL MAR MESA AND OTHER COMMUNITIES, AND FROM THE FBA.

PROJECT FUNDING
FBA-DEL MAR 

MESA
$900,000

MITIGATION/
GRANTS

$7,597,000



Del Mar Mesa Public Facilities Financing Plan FY 2006 
 

A-1 

TRANSPORTATION PHASING PLAN FOR DEL MAR MESA 
REQUIRED IMPROVEMENTS & BUILDING PERMITS NOT 

TO EXCEED 1, 2 
 

 
PHASE 

 
DAILY 
TRIPS 

 
TRANSPORTATION IMPROVEMENTS 

 
STATUS  

 
 

1. 
 
Carmel Country Road constructed as a Four-Lane Major street from SR-56 to  
south of Neighborhood 10's northern boundary.  3 

 
Complete 

 
2. 

 
Del Mar Mesa constructed as a Two-Lane Residential Local street, from  Carmel 
Country Road to Camino Santa Fe.  FBA-funded. 

 
Complete 

 
3. 

 
Traffic signal to be installed at Carmel Country Road/Neighborhood  8  
development (Palacio Del Mar) entrance.   To be paid for by the Carmel Valley 
Neighborhood 10 developer and the Del Mar Mesa FBA on a fair share basis. 

 
Complete 

 
1A 

 
For access 

via  
Carmel 
Country 

Road 
or 

Del Mar 
Mesa (Shaw 
Ridge) Road 

 
Resort 

Hotel and 
Golf 

Course 
4,400 
ADT 

+ 
220 
DU's 
(2200 
ADT) 

 
Total 
6,600 
ADT 

 
4. 

 

 
Traffic signal to be installed at Carmel Country Road/Resort entrance.  Developer 
only.  4 

 
Complete 

 
5. 

 
Extend Carmel Mountain Road in phases east of neighborhood 10 to 
Del Mar Mesa Road as a two-lane modified collector. 

 
 

 
6. 

 
Install traffic signal at Carmel Country Road and Cloverhurst Way as required by 
the City engineer. 

 
Complete 

 
1B 

For access 
Via Carmel 
Mountain 

Road5 
 
  

 

 
 

153 DU's 
 

(1,530 
ADT) 

 
7. 

 

 
Install traffic signal at Carmel Country Road and Craven Ridge Way as required 
by the City engineer. 

 
 

 
2A 

 
 

 
53 DU's  

 
(530 

ADT) 

 
8. 

 
A four-lane arterial road (as an interim improvement prior to completion of SR-56 
by CALTRANS), from the existing eastern terminus of SR-56 to Carmel Valley 
Road (formerly the portion of Camino Santa Fe located north of SR-56), including 
a grade separated interchange.  Costs for the four-lane arterial road and the 
interchange bridge are to be paid for as part of the SR-56 project.  Costs for the 
interchange ramps are to be paid by the Pacific Highlands Ranch FBA and Del 
Mar Mesa FBA on a fair share basis. 

 
Complete 

 
2B 

For Buildout 
of 

Community 

 
 

 
9. 

 
Little McGonigle Ranch Road connection (formerly Camino Santa Fe) is a Capital 
Improvement Project (CIP)  to be constructed as a Two-Lane Collector street from 
SR-56 to Del Mar Mesa Road.  This improvement will be designed and financed 
by the Del Mar Mesa FBA.6 

 
 
 
 

 
 

 
1. This Transportation Phasing Plan is intended as a guideline to sequentially provide the roads that are required to support the 

developments in Del Mar Mesa.  It must be updated on a regular basis to reflect the actual land development and trip distribution 
patterns in the area. 

2. Building permits may not be obtained to construct any dwelling units beyond the daily trips threshold that is listed under column 
2, unless the projects that are listed under the "Transportation Improvements" column are: completed; under contract; bonded; 
scheduled in the City's Capital Improvements Program for the same year building permits are requested; or programmed in the 
State Transportation Improvements Program (STIP) for the same year that building permits are requested. 

3. Construction of Carmel Country Road is also a condition of development in Carmel Valley, for which Del Mar Mesa must pay its 
fair share contribution through the formation of a reimbursement district. 

4. "Developer only" means the improvement is to be constructed and be 100% paid for by the adjacent developer. 
5. This phase shall consist of 153 DU’s (1,530 ADT) lying south of Del Mar Mesa Road and which access Carmel Mountain Road 

with traffic loading to the southwest to Carmel Country Road through Neighborhood 10.   
6. Little McGonigle Ranch Road (formerly Camino Santa Fe) needs to be assured to the satisfaction of the City Engineer. 
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FISCAL 
YEAR $/SFDU1 $/SFDU2 $/MFDU $CAC
1998 $22,338 $20,998 $15,637 $46,016
1999 $22,785 $21,418 $15,949 $46,937
2000 $29,100 $27,354 $20,370 $59,946
2001 $30,264 $28,448 $21,185 $62,344
2002 $41,764 $39,258 $29,235 $86,035
2003 $43,852 $41,221 $30,697 $90,336
2004 $53,719 $50,496 $37,603 $110,661
2005 $56,405 $53,020 $39,483 $116,194
2006 $75,019 $70,518 $52,513 $154,538
2007 $80,270 $75,454 $56,189 $165,356
2008 $83,481 $78,472 $58,437 $171,971
2009 $86,820 $81,611 $60,774 $178,849
2010 $90,293 $84,875 $63,205 $186,004
2011 $93,905 $88,271 $65,734 $193,444
2012 $97,661 $91,801 $68,363 $201,182
2013 $101,567 $95,473 $71,097 $209,228
2014 $105,630 $99,292 $73,941 $217,598

SFDU1 = AR-1-1 Zone SFDU1 = AR-1-2 Zone

www.sandiego.gov/planning

DEL MAR MESA
ASSESSMENT RATES
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